S VA

de maximis, inc.

186 Center Street
Suite 290
Clinton, NJ 08809
(908) 735-9315
(908) 735-2132 FAX

October 11, 2004

Mr. Joseph Cosentino : VIA FAX AND U.S. MAIL
United States Environmental Protection Agency

2890 Woodbridge Avenue, Bidg. 209, Mail Stop 211

Edison, New Jersey 08837

RE: Bayonne Barrel & Drum Site, Newark, NJ
Progress Report No. 8

Dear Mr. Cosentino:

On behalf of the Bayonne Barrel & Participating Parties and pursuant to Paragraph 23 of
the Administrative Order on Consent, enclosed please find three (3) copies of Progress
‘Report No. 8 covering the period from September 1, 2004 through September 30, 2004.

Very truly yours,

de maximis, inc.

L lthian) Lo st

cc.  S. Flanagan, USEPA
S. Kehayes, NJDEP
J. Jones, City of Newark
J. Allaire, Kirkpatrick & Lockhart
W. Hyatt, Kirkpatrick & Lockhart
D. Reid-Green, BASF
J. Vidumsky, DuPont
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Description of the Actions Taken Toward Achieving Compliance with the Administrative
Order on Consent Since the Previous Report:

* Coordination emails and discussions amongst EPA, Code and de maximis were held as
needed to schedule waste streams for proper disposal.

* The courtyard soils have been temporarily staged on the former Bldg. #2 foundation and
covered. This cover was severely damaged by storms during September and these soils
will be transferred to roll-offs pending off-site disposal arrangements.

¢ The ash piles were covered with a new Griffolyn 7X1200 liner material. Ash pile #5 is
scheduled to be loaded for disposal on October 15, 2004.

* 24-hour site security as currently approved will continue to be in effect until a post
removal Site Security Plan has been submitted and approved.

e V11 vactainers have been sent (on 9/27) for incineration to Onyx’s Texas facility.
Vactainer V13 will be shipped on 10/18 for incineration.

e The three (3) roll-offs containing Bldg #1 pit materials have been shipped to Ross in
Ohio for incineration.

e The twenty-five (25) drums (non-hazardous) to American Landfill was shipped on 9/27.

* The remaining drums on-site (approximately 50) which contain hazardous wastes will
be shipped to Onyx in Flanders, NJ on 10/18.

Summary of all Results of Sampling, Tests or Other Data Received or Generated Since the
Previous Report:

Sample results of the various wastes and waste profiles have been transmltted under separate
cover, as received.
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Mr. Joseph Cosentino ‘
Bayonne Barrel & Drum Superfund Site

Progress Report No. 8
October 11, 2004

Completed Deliverables Since the Previous Report:
None.

Actions Planned Prior to Submittal of Next Two Reports:

e Complete waste characterization sampling and obtain disposal facility approvals.

e Submit Progress Report No. 9 — November 2004
e Submit Progress Report No. 10 — December 2004.

Percentage Completion:

Work Plan Submittal and Approval- 100%
Construction Operations Plan Implementation - 95%
Post-Removal Site Control Plan - 0%

Final Report - 0%

Delays Encountered or Anticipated:

None currently identified.
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